Sprint Plan Status

- What Was Planned
- what has been completed
- what remains
- what Actually works now



What Was Planned

❑ **Sprint 1: System Foundation**

- ❖ User authentication and logout
- ❖ First-login password change
- ❖ Role-based access
- ❖ Employee and administrator dashboards
- ❖ User-account management
- ❖ Initial system and database structure

❑ **Sprint 2: Training Core**

- ❖ Module instructions
- ❖ Interactive 360-degree warehouse scenes
- ❖ Hazard-identification activities
- ❖ Timed quiz questions
- ❖ Immediate feedback
- ❖ Scoring and attempt-history records

❑ **Sprint 3: Completion and Handover**

- ❖ Final score summary
- ❖ Retry and retraining route
- ❖ Badge and certificate
- ❖ Administrative result views
- ❖ Final documentation
- ❖ Prototype handover

What Has Been Completed

❑ **Completed documentation and planning work**

- ❖ Client requirements captured
- ❖ Project scope and exclusions recorded
- ❖ Functional and non-functional requirements documented
- ❖ Software Requirements Specification prepared
- ❖ Sprint 1 requirements and backlog documented
- ❖ Initial wireframes reviewed against requirements
- ❖ Weekly meeting minutes maintained
- ❖ Decisions, actions and responsibilities recorded
- ❖ Sprint progress evidence organised
- ❖ Outstanding requirements recorded
- ❖ Requirements traceability established

❑ **Completed application work**

- ❖ Login and logout: [Completed]
- ❖ Role-based access: [Completed]
- ❖ Employee dashboard: [Completed]
- ❖ Administrator dashboard: [Completed]
- ❖ User management: [Completed]
- ❖ 360-degree environment and movement:[Completed]
- ❖ Module selection: [Completed]
- ❖ Individual 360-degree training modules: In Progress
- ❖ Quiz and feedback: [Not completed]
- ❖ Score or progress display: [Not Completed]
- ❖ Certificate: [Not Completed]

What Remains

- **Remaining application work**
  - Complete partially implemented features
  - Resolve outstanding integration issues
  - Complete the remaining learner journey
  - Complete outstanding Sprint 3 functionality
  - Prepare the prototype for final handover

- **Remaining documentation work**
  - Update the requirements traceability matrix
  - Record the final status of each requirement
  - Collect final screenshots and demonstration evidence
  - Document client feedback
  - Record approved requirement or scope changes
  - Update the outstanding-items log
  - Prepare the user guide
  - Compile the final evidence index
  - Prepare the handover records

What Actually Works Now

Feature	Current status
Login and logout	Working
Role-based access	Working
Employee dashboard	Working
Administrator dashboard	Working
Basic user management	Working
360-degree environment	Working
Movement around the 360-degree environment	Working
Module selection	Working
Individual 360-degree modules	In progress
Hazard interactions	In progress
Quiz and feedback	Not completed
Score or progress display	Not completed
Retry route	Not completed
Badge or certificate	Not completed



Prototype Overview

Prototype Features Demonstrated


- 3D warehouse hub and module selection screen
- Interactive 360° practical activity (hazard spotting)
- Timed quiz and decision-based challenge
- Score feedback, retake and completion certificate

The prototype focuses on validating **interaction concepts**, *not full system deployment.*

Live Prototype Demonstration

Demonstration Steps

- Launch the Zero Incident Safety Training Simulator
- Sign in as an employee (demo account, auto-filled)
- Enter the walkable 3D warehouse training hub
- Open a module door and complete the 360° practical activity
- Answer the timed quiz and decision prompts
- View score, retake route and completion certificate
- This demonstrates the system's usability and engagement potential



3D training hub - demo.html (interactive)

Demo file: demo.html - double-click to open in any browser (no server, no internet needed).

Live system: npm start, then open http://localhost:3000 (demo account: ramesh.s / Welcome!2026)

Challenges, Reflection and Next Steps

What we encountered, what we learned and how we will improve the remaining work

❑ Challenges

- ❖ Requirements and implementation alignment
- ❖ Evidence and status accuracy
- ❖ Scope management
- ❖ Team documentation consistency

❑ Reflection

- ❖ Early documentation improved role clarity.
- ❖ Regular meeting minutes helped preserve decisions.
- ❖ Requirement reviews helped identify gaps before final delivery.
- ❖ Evidence-based reporting improved transparency.
- ❖ Documentation must be updated throughout the project, not only before submission.

❑ Next Steps

- ❖ Update the Sprint 2 and Sprint 3 requirement records.
- ❖ Maintain the traceability matrix.
- ❖ Record prototype feedback from the client.
- ❖ Update the decisions and action log.
- ❖ Complete the evidence index.
- ❖ Prepare the user guide and technical documentation contribution.
- ❖ Compile the final documentation and handover records.


Conclusions

- Client problem identified
- 360° warehouse safety-training system
- 3 development sprints
- Sprint 1: Login, roles & dashboard
- Sprint 1 functionality demonstrated
- Print 2 and Sprint 3 work remains in progress
- Requirements & sprint evidence documented.
- Client feedback collected for next steps.

Questions and Client Feedback

- Questions about the Sprint 1 prototype
- Feedback on the user journey and interface
- Suggestions for Sprint 2 and Sprint 3
- Requested changes before final delivery

Your feedback will be documented and reviewed by the team.



University of Sunderland

Thank You

For your time, questions and valuable feedback.

Team TechYeti

